

**Attachment B - OIG Spot Check CEO Delegated Authority Delays Avoided**

Project Name	Total Work Days Saved	Years Saved
<b>Crenshaw/LAX</b>	336	1.3
<b>Regional Connector</b>	463	1.8
<b>Purple Line Section 1</b>	729	2.8
<b>Purple Line Section 2</b>	461	1.8
<b>Purple Line Section 3</b>	444	1.7
<b>Division 20</b>	154	0.6
<b>Airport Metro Connector</b>	17	0.1
<b>Total Savings</b>	<b>2587</b>	<b>10.0</b>