

Attachment B - OIG Spot Check CEO Delegated Authority Delays Avoided (through November 2024)

Project Name	Total Work Days Saved	Years Saved
Crenshaw/LAX	336	1.3
Regional Connector	463	1.8
Purple Line Section 1	849	3.3
Purple Line Section 2	536	2.1
Purple Line Section 3	486	1.9
Division 20	200	0.8
Airport Metro Connector	123	0.5
Total Savings	2870	11.1