

**CONTRACT MODIFICATION/CHANGE ORDER LOG
WEST SANTA ANA BRANCH TRANSIT CORRIDOR PARTICIPATION PROGRAM /
CONTRACT NO. PS2492300**

Mod. No.	Description	Status (Approved or Pending)	Date	\$ Amount
1	Continue implementing outreach services as part of the Community Participation Program for the environmental review and clearance for WSAB Transit Corridor Project.	Approved	06/28/18	\$429,310
2	Continue implementing outreach services as part of the Community Participation Program for the environmental review and clearance for WSAB Transit Corridor Project.	Approved	12/06/18	\$1,324,503
3	Extend period of performance (POP) through 12/31/21.	Approved	7/16/20	\$0.00
4	Extend POP through 12/31/22.	Approved	11/24/21	\$0.00
5	Extend POP through 6/30/24.	Approved	11/9/22	\$0.00
6	Rebrand the project to bring Community Based Organizations (CBOs) to support First-Last Mile (FLM), community development and environmental work.	Pending	Pending	\$449,991
	Modification Total:			\$2,203,804
	Original Contract:		09/26/16	\$492,893
	Total:			\$2,696,697