

An illustration of a yellow and grey Metro Rail train with 'Go Metro' and 'M' logos, moving along a track. In the background, there's a city street scene with a multi-story building, palm trees, and various people walking, pushing a stroller, and riding a bicycle. A large yellow tree trunk is on the left side of the frame.

Next stop: further east.

EASTSIDE TRANSIT CORRIDOR PHASE 2

Planning and Programming

January 18, 2023



Metro

Recommendation

CONSIDER:

AUTHORIZE the Chief Executive Officer to execute Modification No. 5 to Contract No. AE51242000 with Cordoba/HNTB Design Partners, Inc. to continue advanced conceptual engineering support in the amount of \$17,958,254, increasing the total current contract value from \$17,556,103 to \$35,514,357 and extend the period of performance from February 28, 2023 to June 30, 2024.

Engineering Activities

- Benefits of advancing engineering work:
 - Mitigate risks for the project
 - Effect on overall cost and schedule
 - Provide engineering information required to select the project delivery method
- Focus on high-risk project elements and ongoing coordination with program management on the following engineering activities:
 - Geotechnical and subsurface/tunneling analysis
 - Identification of utility conflicts
 - Hazardous material evaluation
 - Right-of-way updates
- This action is consistent with the report back provided to the Board in April 2022 (2022-0274)