

**TASK ORDER MODIFICATION/CHANGE ORDER LOG
PUBLIC-PRIVATE PARTNERSHIP TECHNICAL BENCH /
TASK ORDER NO. PS51074-3049000
TASK ORDER LOG VALUE ISSUED TO DATE**

| Mod. No. | Description | Status (approved or pending) | Date | \$ Amount |
|-----------------|--|-------------------------------------|-------------|--------------------|
| 1 | Preparation of additional RFP documentation and Preliminary Development Agreement contract language. | Approved | 10/7/19 | \$99,280 |
| 2 | Continue support for development and execution of a contract for a PDA for the Sepulveda Transit Corridor project, through contract award. | Pending | 12/5/19 | \$539,575 |
| | Task Order Modification Total: | | | \$638,855 |
| | Original Task Order Amount: | | 03/19/18 | \$1,000,000 |
| | Total: | | | \$1,638,855 |