

**CONTRACT MODIFICATION/CHANGE ORDER LOG  
I-710 SOUTH CORRIDOR PROJECT ENVIRONMENTAL IMPACT REPORT/  
ENVIRONMENTAL IMPACT STUDY (EIR/EIS)  
COMMUNITY OUTREACH COMPONENT/ PS4340-1940**

<b>Mod. No.</b>	<b>Description</b>	<b>Date</b>	<b>Amount</b>
	Original Contract	1/28/08	\$1,778,838
1	Modified the Payment Schedule and revised Special Provision SP-05 Insurance, Section C, Minimum Insurance Limits of Insurance, and modified the Professional Liability Insurance provision.	10/9/08	\$0.00
2	Modified Statement of Work (SOW) to remove and include new activities and revised the Project Payment Schedule.	11/1/08	\$0.00
3	Extended the period of performance (POP) and revised the SOW to include additional facilitation and outreach.	5/16/11	\$550,446
4	POP Extension	6/06/12	\$0.00
5	Consolidated tasks, reallocated and de-scoped tasks from the SOW.	10/17/12	\$0.00
6	Revised the SOW to include additional outreach materials, facilitation and outreach.	5/16/13	\$863,028
7	POP Extension	4/29/15	\$0.00
8	POP Extension	6/25/15	\$0.00
9	POP Extension to December 31, 2015	9/9/15	\$0.00
10	Supplemental Statement of Work and POP Extension to March 31, 2017	<b>Pending</b>	\$616,413
	<b>Total:</b>		<b>\$3,808,725</b>