

Attachment B - OIG Spot Check CEO Delegated Authority Delays Avoided (April 2023)

Project Name	Total Work Days Saved	Years Saved
Crenshaw/LAX	336	1.3
Regional Connector	445	1.7
Purple Line Section 1	668	2.6
Purple Line Section 2	428	1.7
Purple Line Section 3	301	1.2
Division 20	107	0.4
Airport Metro Connector	12	0.0
Total Savings	2285	8.9