

PROCUREMENT SUMMARY

METRO FREEWAY SERVICE PATROL/VARIOUS BEATS

| | | | |
|----|---|---------|---|
| 1. | Contract Number: Various, See Attachment B | | |
| 2. | Contractor: Various, See Attachment B | | |
| 3. | Mod. Work Description: General Redeployment Support, Caltrans Construction, Special Event Support Service Coverage | | |
| 4. | Contract Work Description: Freeway Service Patrol | | |
| 5. | The following data is current as of: January 9, 2025 | | |
| 6. | Contract Completion Status | | Financial Status |
| | Contract Awarded: | Various | Contract Award Amount: Various, See Attachment B |
| | Notice to Proceed (NTP): | N/A | Total of Modifications Approved: Various, See Attachment C |
| | Original Complete Date: | Various | Pending Modifications (including this action): Various, See Attachment C |
| | Current Est. Complete Date: | Various | Current Contract Value (with this action): Various, See Attachment C |
| 7. | Contract Administrator: Gabriel Anaya | | Telephone Number: (213) 922-5224 |
| 8. | Project Manager: John Takahashi | | Telephone Number: (213) 418-3271 |

A. Procurement Background

This Board Action is to approve Contract Modifications for multiple firm-fixed unit rate contracts (see Attachment B-Contract Modification Summary) for towing services in support of the Metro Freeway Service Patrol (FSP) Program.

The proposed increase for 5 FSP Light Duty Towing Contracts in the amount of \$2,357,000.00 will allow required towing services for the FSP Program to continue and extend the period of performance to support unanticipated events, redeployment, support during freeway construction work and service delivery until new contracts are established.

See Attachment B – Contract Modification Authority Summary for the list of contracts that require an increase to the Contract Value.

See Attachment C – Contract Modification/Change Order Log for the list of modifications that have been issued to date for the contracts.

B. Price Analysis

The proposed rates for Beat 9, Beat 10, Beat 12, Beat 21, Beat 20 and 37 will remain at the current contract rates. The modifications are determined to be fair and reasonable based on adequate competition at the time of award and comparison to similar rates for light-duty tow truck services.