

PROCUREMENT SUMMARY

METRO MICRO SOFTWARE SERVICES/ PS124278(2)000

1.	Contract Number: PS124278(2)000		
2.	Contractor: Spare Labs Inc.		
3.	Mod. Work Description: Metro Micro Enhancements and 2026 FIFA World Cup software platform for shuttle services		
4.	Contract Work Description: Provide and support the software platform for Metro Micro on-demand transit operations (dispatch, driver, and communications).		
5.	The following data is current as of: 1/22/2026		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	02/20/2025	Contract Award Amount: \$0.01
	Notice to Proceed (NTP):	N/A	Total of Modifications Approved: \$61,250.00
	Original Completion Date:	02/20/2028	Pending Modifications (including this action): \$386,150.00
	Current Est. Completion Date:	02/20/2028	Current Contract Value (with this action): \$447,400.01
7.	Contract Administrator: Jered Rakosky		Telephone Number: (213) 922-2702
8.	Project Manager: Dan Nguyen		Telephone Number: (213) 418-3233

A. Procurement Background

This Board Action is to approve Contract Modification No. 2 issued in support of enhancing Metro Micro's software to support predefined fixed routes enabling a blended model of on-demand and fixed routing, to allow for integrated text and voice communication (including Silent Alarm System (SAS)), and provide a three month software subscription for the WCGETS vehicle fleet to support Metro's special-event shuttles during the FIFA World Cup 2026.

This Contract Modification will be processed in accordance with Metro's Acquisition Policy, and the contract type is firm fixed price.

In February 2025, Metro awarded firm-fixed price Contract No. PS124278(2)000 to Spare Labs, Inc., in the amount of \$0.01 to provide software services for the

configuring and customizing of Metro Micro’s on-demand software platform to dispatch, monitor, schedule and track vehicles offering shared rides.

One modification has been issued to date. Refer to Attachment B – Contract Modification/Change Order Log.

B. Price Analysis

The recommended price has been determined to be fair and reasonable based upon a review of key cost elements (software license, labor hours, and travel), technical evaluation, Independent Cost Estimate (ICE) and negotiations with the proposer.

Proposal Amount	Metro ICE	Negotiated Amount
\$479,750.00	\$449,825.00	\$386,150.00