


Shared Mobility

# METRO BIKE SHARE



Operations, Safety, & Customer Experience Committee Meeting  
July 17, 2025

# ISSUE & DISCUSSION



## **AWARDEE**

Bicycle Transit Systems, Inc. (BTS)

## **NUMBER OF BIDS/PROPOSALS**

One proposal received as this is a modification to an existing contract.

## **DEOD COMMITMENT**

DBE commitment - 22.37%

## **ISSUE**

The current MBS contract expires August 31, 2025, and this modification is needed to ensure uninterrupted service until the award of the new multi-year contract.

## **DISCUSSION**

The recommendation authorizes the execution of the three Board approved one-month options to extend the contract to November 30, 2025. Authority to allow the CEO to execute future modifications in an amount not-to-exceed \$7.5M is also recommended to provide to support additional contract extensions, as needed, until a new contract is awarded.

# RECOMMENDATION



AUTHORIZE the Chief Executive Officer (CEO) to:

- A. EXECUTE Modification No. 19 to Contract No. PS272680011357 with Bicycle Transit Systems, Inc. (BTS) to exercise up to three, one-month options each separately as needed from September 1, 2025, to November 30, 2025, to continue Metro Bike Share (MBS) program services in an amount not to exceed \$3,627,011, increasing the total contract value from \$121,022,457 to \$124,649,468; and
- B. EXECUTE future Modifications to Contract No. PS272680011357 with BTS to extend the period of performance for up to six additional one-month options, each separately as needed, from December 1, 2025 to May 31, 2026, to continue MBS program services in an amount not to exceed \$7,500,000 increasing the total contract value from \$124,649,468 to \$132,149,468