

CONTRACT MODIFICATION LOG

A650 LOW VOLTAGE POWER SUPPLY / OP82170000

Mod. no.	Description	Status (approved or pending)	Date	Amount
1	Modify unit price	Approved	05.02.24	\$0
2	Exercise Option	Pending	TBA	\$1,470,195
	Modification Total:			\$1,470,195
	Original Contract:			\$472,306
	Total:			\$1,942,501