

CP 205125 Expenditure Plan

Metro B and D (Red and Purple) Mainline Rail Fastener Replacement

Use of Funds	FY 2022	FY 2023	FY 2024	FY 2025	FY 2026	FY 2027	Total
IFB No. OP86660 Metro B and D (Red and Purple) Mainline Rail Fastener Replacement	-	2,998,170	6,500,000	6,500,000	6,500,000	6,205,000	28,703,170
Metro Maintenance of Way (MOW) Labor	-	805,044	833,221	862,383	892,567	923,915	4,317,130
Agency Costs (Design Support During Construction, Project Management, Procurement, Labor Compliance)	45,465	197,728	202,957	208,190	213,972	220,888	1,089,200
Project Contingency 8%							2,870,500

**Yearly Cash Flow Forecast:**      45,465      4,000,942      7,536,178      7,570,573      7,606,539      7,349,803      36,980,000