

PROCUREMENT SUMMARY

METRO FREEWAY SERVICE PATROL/VARIOUS BEATS

1.	Contract Number: Various, See Attachment B		
2.	Contractor: Various, See Attachment B		
3.	Mod. Work Description: General Redeployment Support, Caltrans Construction, Special Event Support, Service Coverage		
4.	Contract Work Description: Freeway Service Patrol		
5.	The following data is current as of: July 7, 2022		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	Various	Contract Award Amount: Various, See Attachment B
	Notice to Proceed (NTP):	N/A	Total of Modifications Approved: Various, See Attachment B
	Original Complete Date:	N/A	Pending Modifications (including this action): Various, See Attachment C
	Current Est. Complete Date:	Various	Current Contract Value (with this action): Various, See Attachment C
7.	Contract Administrator: DeValory Donahue		Telephone Number: (213)-922-4726
8.	Project Manager: John Takahashi		Telephone Number: (213) 418-3271

A. Procurement Background

This Board Action is to approve Contract Modification Authority (CMA) increases for multiple firm-fixed unit rate contracts (see Attachment B-Contract Modification Authority Summary) for towing services in support of the Metro Freeway Service Patrol (FSP) program.

The proposed CMA increase for 4 FSP general purpose lanes and ExpressLane contracts in the amount of \$4,466,000 will allow required towing services for the FSP program to continue and extend the period of performance so as to support unanticipated events, redeployment, and support during freeway construction work, and service delivery until new contracts are established.

Attachment B - Contract Modification Authority Summary shows the list of contracts that require an increase in CMA.

Attachment C - Contract Modification/Change Order Log shows that modifications have been issued to date and no contract modifications are currently in negotiations or pending.

B. Cost

Contract modifications that are required in the future will be deemed fair and reasonable prior to execution.