

CONTRACT MODIFICATION/CHANGE ORDER LOG

BUSINESS INTERRUPTION FUND ADMINISTRATION SERVICES/PS56079000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Reallocated unused funds from year 1 to year 2.	Approved	10/5/20	\$0
2	Additional level of effort required and extension of period of performance through 4/30/21.	Approved	3/4/21	\$100,000
3	Exercise one-year option extending POP through 4/30/22.	Approved	4/22/21	\$720,882
4	Continuation of the Work (inclusive of Operational Start Up #1).	Approved	7/23/21	\$195,788
5	Additional level of effort to continue services as construction on Crenshaw/LAX Transit Project ongoing.	Approved	12/20/21	\$152,939
6	Exercise one-year option extending POP through 4/30/23.	Approved	4/29/22	\$650,306
7	Reallocated unused funds from option year 1 to option year 2.	Approved	8/17/22	\$0
8	Extend POP through 10/31/23.	Pending	Pending	\$798,631
	Modification Total:			\$2,618,546
	Original Contract:	Approved	2/28/19	\$1,585,246
	Total:			\$4,203,792