
HR5000 New Heavy Rail Vehicle Procurement





Metro

SCOPE & PLAN

- Base Order | 182 HRVs
 - Replace Existing Fleet (74 Cars)
 - Support Purple Line Extensions Section 2 & 3
 - Add Capacity for 4 Minutes Headway as committed to FTA
- Option Order | 50 HRVs
 - Support Service Expansion on future HRT lines, requested LOP does not included the option.



PROCUREMENT EVALUATION PROCESS

•	RFP Issued Date	e Decem	ber 5	. 20	02	2
				, —		

 Proposals 	s received	April 17, 2023
-------------------------------	------------	----------------

 Initial Interviews Conducted 	July 17, 2023
--	---------------

- Proposer Site Visits conducted
 July 17, 2023
- Agency reference checks conducted
 September 2023
- Negotiations completed
 September 28, 2023
- Best and Final Offer (BAFO) received
 October 16, 2023
- Final Price & Technical Evaluation completed October 26, 2023
- Issue Notice of Intent to Award November 15, 2023



AWARD RECOMMENDATION SUMMARY

Award to Hyundai Rotem Company (HRC) for \$663,688,303 as rated highest in accordance with approved evaluation criteria.

Category	Weight	Hitachi Rail	Hyundai Rotem	Stadler Rail US
	Factor	Los Angeles, LLC	Company (HRC)	
Past Experience & Past	300	222	255	234
Performance				
Project Management	250	188	208	189
Experience				
Technical Compliance	200	163	172	159
Price	200	197	179	200
US Employment Plan	50	28	34	50
Evaluation				
Total	1000	798	848	831



PROJECT SCHEDULE – GOING FORWARD

Milestones: Completion Date:

Board Award Approval
Issue NTP
December 2023
Pilot Car Delivery & Acceptance
August 2027

Complete delivery of 36 base order cars April 2028

(minimally 4 cars /month)

Open PLE, Section 2

Open PLE, Section 3

Complete delivery of all 182 base order cars by December 31, 2029 (NTP + 75 months, at 6 HRVs/month delivery rate)



