

## CONTRACT MODIFICATION/CHANGE ORDER LOG

## CRENSHAW/LAX LIGHT RAIL SCADA INTEGRATION/OP39603035

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Integration of Foothill and EXPO II Light Rail Expansion	Approved	07/14/14	\$2,914,575
2	Administrative Change Only	Approved	11/14/14	\$0.00
3	Additions and Deletions to SCADA Tech Spec	Approved	06/19/15	\$1,463,555
4	<b>Metro Green Line/Crenshaw Line/LAX Light Rail SCADA Integration</b>	<b>Pending</b>	<b>TBD</b>	<b>\$4,994,515</b>
	<b>Modification Total:</b>			<b>\$9,372,645</b>
	<b>Original Contract:</b>			<b>\$6,178,383</b>
	<b>Total:</b>			<b>\$15,551,028</b>