

PROCUREMENT SUMMARY

RESTORATION OF HISTORIC STREETCAR SERVICE IN DOWNTOWN
LOS ANGELES/PS10-4320-2618

1.	Contract Number: PS10-4320-2618		
2.	Contractor: HDR Engineering, Inc.		
3.	Mod. Work Description: Preparation of Draft Environmental Assessment (EA) and Final EA		
4.	Contract Work Description: Professional services for the restoration of historic streetcar in downtown Los Angeles		
5.	The following data is current as of: 9/12/16		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	03/24/11	Contract Award Amount: \$2,260,000
	Notice to Proceed (NTP):	04/01/11	Total of Modifications Approved: \$815,793
	Original Complete Date:	02/28/13	Pending Modifications (including this action): \$361,149
	Current Est. Complete Date:	12/31/16	Current Contract Value (with this action): \$3,436,942
7.	Contract Administrator: Samira Baghdikian		Telephone Number: (213) 922-1033
8.	Project Manager: Peter Carter		Telephone Number: (213) 922-7480

A. Procurement Background

This Board Action is to approve Contract Modification No.13 issued in support of the preparation of the Draft Environmental Assessment (EA) and Final EA for the restoration of historic streetcar service in downtown Los Angeles. This Modification will also extend the period of performance from December 30, 2016 to June 30, 2017.

This Contract Modification was processed in accordance with Metro's Acquisition Policy and the contract type is a firm fixed price.

On March 24, 2011, the Board approved award of Contract No. PS10-4320-2618 to HDR Engineering, Inc. in the firm fixed-price amount of \$2,260,000 for professional services for the restoration of historic streetcar service in downtown Los Angeles.

Refer to Attachment B – Contract Modification/Change Order Log for modifications issued to date.

B. Cost

The recommended price has been determined to be fair and reasonable based upon an independent cost estimate, cost analysis, technical analysis, and fact finding.

Proposal Amount	Metro ICE	Negotiated Amount
\$361,138	\$366,689	\$361,149