

PROCUREMENT SUMMARY

LABOR COMPLIANCE MONITORING BENCH / PS21307700 A-J

1.	Contract Number: PS21307700 A-J		
2.	Contractor: Multiple Firms (Labor Compliance Bench Firms)		
3.	Mod. Work Description: Exercise Options Year 2 and Year 3		
4.	Contract Work Description: Conduct labor compliance monitoring services for all construction projects that require contractor to pay prevailing wages under California State Labor Code.		
5.	The following data is current as of: April 13, 2017		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	June 16, 2011	Contract Award Amount: \$13,478,064
	Notice to Proceed (NTP):	June 16, 2011	Total of Modifications Approved: \$1,578,584
	Original Complete Date:	June 30, 2017	Pending Modifications (including this action): \$4,000,000
	Current Est. Complete Date:	June 30, 2019	Current Contract Value (with this action): \$19,056,648
7.	Contract Administrator: Barbara A. Gatewood		Telephone Number: (213) 922-7317
8.	Project Manager: Wendy White		Telephone Number: (213) 922-2648

A. Procurement Background

This Board Action is to approve Contract Modification No. 2, issued in support of exercising option years two and three, which extends the contract term from July 1, 2017 to June 30, 2019 for the Labor Compliance Bench (the Bench) contract numbers PS21307700 A-J, to perform labor compliance monitoring services.

This Contract Modification and future Task Orders will be processed in accordance with Metro's Acquisition Policy and the contract type is a firm fixed price.

On June 16, 2011, the Board of Directors authorized the Chief Executive Officer to establish a qualified list of candidates to perform labor compliance monitoring activities for Metro construction projects under RFIQ No. PS-2130-7700 to the attached list of consultants (Attachment B), for a period of five years with five, one year options. The expiration date for the current labor Compliance Monitoring Bench is June 30, 2017.

B. Cost/Price Analysis

The recommended increase in funding for this action has been determined to be fair and reasonable based on fact finding and negotiations in accordance with Metro's Acquisition Policy. All future task orders and modifications will be determined to be fair and reasonable in accordance with Metro's Acquisition Policy at the time of issuance and award.