

CONTRACT MODIFICATION/CHANGE ORDER LOG

PROCUREMENT OF FIVE 60' ARTICULATED ZERO EMISSION
TRANSIT BUSES/OP28367-001

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Increase: 1) Base buy from 35 to 40 vehicles; 2) On Route/Opportunity Chargers from 7 to 8; and 3) Shop/ Division chargers from 1 to 2, including applicable delivery charges and taxes	Pending	3/1/17	\$ 7,901,862
	Modification Total:			\$ 7,901,862
	Original Contract:			\$60,050,097
	Total:			\$67,951,959