CONTRACT MODIFICATION/CHANGE ORDER LOG

PARKING MANAGEMENT PROGRAM ADDITIONAL LOCATIONS/PS6264800

Mod. No.	Description	Status (approved or pending)	Date	Amount
1	Incorporation of contract recitals and reflection of actual legal contractor name which is L&R Auto Parks, Inc., dba Joe's Auto Parks.	Approved	7/14/17	\$0
2	To provide improved functions for all 15 Metro parking facilities and additional parking management services at two (2) facilities (Gold Line Monrovia Station and Green Line Crenshaw Station).	Approved	12/4/17	\$1,269,481
3	To provide additional parking management services at eight additional locations.	Pending		\$1,588,390
	Modification Total:			\$2,857,871
	Original Contract:	12/2/16		\$8,388,277
	Total:			\$11,246,148