

CONTRACT MODIFICATION/CHANGE ORDER LOG

**METRO FREEWAY SERVICE PATROL
TOWING SERVICES FOR GENERAL PURPOSE LANES**

CONTRACT NO. FSP2831500FSP14-13

Beat No. 13

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance Extension	Approved	5/01/2015	\$ 0.00
1a	Period of Performance Extension	Approved	4/30/2018	\$ 0.00
2	Period of Performance Extension	Approved	8/31/2018	\$ 0.00
3	Funding Increase	Approved	9/03/2018	\$ 223,084
	Modifications Total:			\$ 223,084
	Original Contract:		4/30/2015	\$2,230,847
	Total:			\$2,453,931

CONTRACT NO. FSP276020014-41

Beat No. 41

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance Extension	Approved	5/10/2018	\$ 0.00
2	Period of Performance Extension	Approved	8/28/2018	\$ 0.00
3	Fund Increases	Approved	9/17/2018	\$ 183,203
	Modifications Total:			\$ 183,203
	Original Contract:		2/09/2015	\$1,832,033
	Total:			\$2,015,236