## PROCUREMENT SUMMARY

## METRO SECURITY SYSTEM MAINTENANCE AND INSTALLATIONS / PS146430106

1.	Contract Number: PS146430106				
2.	Contractor: MCM Integrated Systems, Inc.				
3.	<b>Mod. Work Description</b> : Increase contract authority to maintain, expand, and improve upon the Intrusion Detection Access Control System (IDACS)				
4.	<b>Contract Work Description:</b> Provide security system maintenance and installation services for protection, surveillance and access control to sensitive and confidential data such as servers, financial records and employee records.				
5.	The following data is current as of: 9/9/19				
6.	Contract Completion Status		Financial Status		
	Contract Awarded:	1/1/15	Contracts Award Amounts:	\$4,643,803	
	Notice to Proceed (NTP):	N/A	Total of Modifications Approved:	\$0	
	Original Complete Date:	12/31/21	Pending Modifications (including this action):	\$2,500,000	
	Current Est. Complete Date:	12/31/21	Current Contracts Values (with this action):	\$7,143,803	
7.	Contract Administrator: Rommel Hilario		<b>Telephone Number</b> : (213) 922-4654		
8.	Project Managers: Don Howey		Telephone Numbers: (213) 922-8867		

## A. Procurement Background

This Board Action is to approve Modification No. 1 to support the maintenance and new installations to Metro's agency-wide security system. These services are required to provide security, protection, surveillance and access control to sensitive and confidential data such as servers, financial records and employee records.

This Contract Modification will be processed in accordance with Metro's Acquisition Policy and the contract type is firm fixed unit rate.

Refer to Attachment B – Contract Modification/Change Order Log.

## B. Cost/Price Analysis

The recommended price has been determined to be fair and reasonable based upon rates that were established as part of the competitive contract award in January 2015, price analysis (equipment rates are set by the manufacturer), and prevailing wages rates set by the State of California.

Modification Amount	Metro ICE	Negotiated Amount
\$2,500,000	\$2,500,000	\$2,500,000