

## PROCUREMENT SUMMARY

## METRO RED LINE SCADA REPLACEMENT / OP39603035

1.	<b>Contract Number:</b> OP39603035		
2.	<b>Contractor:</b> ARINC Control and Information Systems (ARINC)		
3.	<b>Mod. Work Description:</b> Integration of Little Tokyo/CLAX/AMC Station into SCADA system; Replacement SCADA Hardware for Metro Red Line.		
4.	<b>Contract Work Description:</b> Equipment and services for the replacement of the obsolete SCADA system		
5.	<b>The following data is current as of: May 8, 2020</b>		
6.	<b>Contract Completion Status:</b>		<b>Financial Status</b>
	<b>Contract Awarded</b>	11/28/13	<b>Contract Award Amount:</b> \$6,178,383
	<b>Notice to Proceed (NTP):</b>	1/3/14	<b>Total of Modifications approved:</b> \$9,372,645
	<b>Original Completion Date</b>	1/3/21	<b>Pending Modifications (including this action):</b> \$0
	<b>Current Estimate Completion date</b>	12/31/21	<b>Current Contract Value (with this action):</b> \$15,551,028
7.	<b>Contract Administrator:</b> Ernesto De Guzman		<b>Telephone Number:</b> 213-922-7267
8.	<b>Project Manager:</b> David Chu		<b>Telephone Number:</b> 213-418-3042

**A. Procurement Background**

This Board action is to approve an increase in Contract Modification Authority for Contact No. OP39603035 to:

- a) allow for the integration of the Little Tokyo Station, and the Crenshaw/LAX Airport Metro Connection station to the existing Metro Red Line SCADA replacement project;
- b) to obtain services to furnish, implement and integrate new SCADA equipment hardware configured in Virtual Machine (VM)/Virtual Desktop Infrastructure (VDI) to bring Metro's existing SCADA system to compliance with the latest ITS standards for SCADA systems and to address recommendations from MASD Report No. 19-OPS-PO3.

Contract No. OP39603035 was approved by the Board in November 2013. Four modifications were issued to the contract.

Refer to Attachment B – Contract Modification/Change Order Log.

**B. Cost/Price Analysis**

Future contract modifications will be determined to be fair and reasonable in accordance with Metro's Acquisition Policies and Procedures at the time they are issued.