

ATTACHMENT C

**CONTRACT MODIFICATION/CHANGE ORDER LOG
SECURITY GUARD SERVICES/PS560810024798**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Clarified basis for payment of billable overtime work and holiday hours	Approved	9/27/2016	\$ 0
2	Increase contract value due to unanticipated living wage adjustment for FY17/18	Approved	7/1/2017	\$ 5,108,918
3	Revised fully burdened hourly labor as a result of unanticipated living wage rate adjustments for FY18/19	Approved	7/1/2018	\$ 0
4	Change in deployment	Approved	1/25/2019	\$ 0
5	Updated list of subcontractors and issued applicable living wage rates for FT 19/20	Approved	7/1/2019	\$ 0
6	Increased contract value to cover increased security guard presence and living wage rate adjustments	Approved	2/1/2020	\$ 18,400,000
7	Updated list of subcontractors	Approved	10/12/2020	\$ 0
8	Increase contract authority and extend period of performance by six months	Approved	8/16/21	\$ 15,000,000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
9	Increase contract authority and extend period of performance by six months	Pending	Pending	\$ 19,000,000
	Modification Total:			\$57,508,918
	Original Contract:		9/27/2016	\$ 81,944,840
	Total:			\$139,453,758