



Metro

Los Angeles County  
Metropolitan Transportation  
Authority  
One Gateway Plaza  
3rd Floor Board Room  
Los Angeles, CA

## Board Report

---

**File #:** 2015-0882, **File Type:** Informational Report

**Agenda Number:** 32.

---

**REVISED**  
**CONSTRUCTION COMMITTEE**  
**JULY 16, 2015**

**SUBJECT: TRANSIT PROGRAM BUDGET AND SCHEDULE STATUS**

**ACTION: RECEIVE AND FILE**

### **RECOMMENDATION**

RECEIVE AND FILE the **monthly report on Transit Program Project Budget & Schedule Status.**

### **ISSUE**

This monthly report is a summary of the Budget & Schedule Status of Major Rail Measure R projects and Rail Capital Improvements projects.

### **DISCUSSION**

The Project Budget & Schedule Status report is presented by the Executive Director of Program Management at the Construction Committee on a monthly basis. This report is intended to update the Board of Directors and the public on the status of the Metro's capital projects, including budget, schedule and potential risks.


### **ATTACHMENTS**

Attachment A - Transit Program Project Budget and Schedule Status Report - July 2015

Prepared by: Marla Miller, Cost/Schedule Assistant, (213)922-7630

Brian Boudreau, Executive Director-Program Management Oversight, (213)922-2474

Reviewed by: Stephanie Wiggins, Deputy Chief Executive Officer, (213)922-1023



Phillip A. Washington  
Chief Executive Officer