

**PROCUREMENT SUMMARY
RENEWABLE NATURAL GAS (RNG) CONTRACTS / OP7396000**

1.	Contract Number: OP7396000			
2.	Contractor: Clean Energy Renewable Fuels			
3.	Mod. Work Description: Extend the Period of Performance by 11 months			
4.	Contract Work Description: Biomethane provider			
5.	The following data is current as of: 6/23/26			
6.	Contract Completion Status		Financial Status	
	Contract Awarded:	8/1/17	Contract Award Amount:	\$1,240,520
	Notice to Proceed (NTP):	8/1/17	Total of Modifications Approved:	\$75,012,150
	Original Complete Date:	7/31/24	Pending Modifications (Including this action):	\$0
	Current Est. Complete Date:	6/30/27	Current Contract Value (with this action):	\$76,252,670
7.	Contract Administrator: Lorretta Norris		Telephone Number: 213-922-2632	
8.	Project Manager: Emmanuel Liban		Telephone Number: 213-922-2471	

A. Procurement Background

This Board Action is to approve Contract Modification No. 9 issued to extend the period of performance of the existing contract by 11 months through June 30, 2027.

This Contract Modification will be processed in accordance with Metro's Acquisition Policy and the contract type is Indefinite Delivery Indefinite Quantity (IDIQ).

The original contract was approved by the Board on May 25, 2017, to Clean Energy Renewable Fuels in the Not-To-Exceed (NTE) amount of \$1,240,520 for the initial base period.

Eight (8) contract modifications have been issued to date. Refer to Attachment B – Contract Modification/Change Order Log.

B. Cost/Price Analysis

This modification is a no-cost period of performance extension to extend the contract term by an additional 11 months. No additional contract authority is being added to the contract.