Attachment B - OIG Spot Check CEO Delegated Authority Delays Avoided (through November 2024)

Total

Work
Days Years
Project Name Saved Saved
Crenshaw/LAX 336 1.3
Regional Connector 463 1.8
Purple Line Section 1 849 3.3
Purple Line Section 2 536 2.1
Purple Line Section 3 486 1.9
Division 20 200 0.8
Airport Metro Connector 123 0.5
Total Savings 2870 11.1




