Attachment E- Emergency Security Operations Center

Sources and Uses (in the millions)

USES BUDGET TOTAL | Upto FY 15-16 | FY 16-17 FY 17-18 FY 18-19 FY 19-20
Real Estate Purchase $7.645 | $ 7.645

Environmental Studies $0.500 | $ 0.500

Preliminiary A/E Design $5.900 | $ 1.100 | $ 43| $ 020 | $ 0.20 | $ 0.10
Soft Costs $15.000 | $ 2.000 | $ 20 % 200 | $ 5.00 | $ 4.00
Contingency $26.000 $ 301 % 8.00 | $ 9.00 | $ 6.00
Utilities/Site work $10.000 $ 1.00 | $ 7.00 | $ 2.00
Core and Shell construction $33.655 $ 5.60 | $ 15.06 | $ 13.00
Tenant Improvements $5.000 $ 1.00 [ $ 3.00 | $ 1.00
Security, Systems, Equipment $9.000 $ 2.00 | $ 5.00 | $ 2.00
GRAND TOTAL $ 112.700 | $ 11.245 | $ 9.300 | $ 19.800 | $ 44255 [ $ 28.10
SOURCES BUDGET TOTAL | Up to FY 14-15 FY 16-17 FY 17-18 FY 18-19 FY 19-20
Prop 1B California Transit Security Grant Program | $ 112.700 | $ 11.245$ 9.300 || $ 19.800 | $ 44255 | $ 28.100




