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Evaluative Criteria Framework to Guide Project Candidate Selection 

2020 Transit and Intercity Rail Capital Program  
 
To guide Metro’s decision-making process in selecting projects for consideration for 
competitive grants from the 2020 Transit and Intercity Rail Capital Program (TIRCP), 
staff employed the Evaluative Criteria Framework. Using this iterative process, staff 
arrived at a focused list of potential candidate projects that meet the six evaluative 
criteria considerations. 
 
 
1. Sustain Measure M and other Pre-Measure M/LRTP Priorities and Schedules 
 
Staff reviewed the Measure M Expenditure Plan, focusing on the twenty four major 
projects and applicable Multi-year Subregional Programs (MSP) that are slated to begin 
construction within the first twenty years of the plan.  Each of the twenty four projects 
and applicable MSP was then evaluated based on the following three requirements, in 
the following order: 
 

 Does the Project have eligible scope for TIRCP consideration? 
 Is the Project eligible for additional TIRCP funding? 
 Can the Project award a construction, procurement or design-build contract 

within the five-year programming period through FY 2024/25? 
 

To accomplish this evaluation, staff met and discussed candidate projects with staff 
from various Metro departments, including Regional Rail and Planning, to determine 
which projects that have not previously been awarded TIRCP funds through 
construction would be considered eligible for TIRCP based on the specified project 
eligibility as set forth in the program guidelines, and of those projects, which ones would 
be able to enter into a construction or design-build (D-B) contract and initiate that phase 
of work no later than FY 2024/25 as prescribed by the program cycle. 
 
The consideration of projects being eligible for additional TIRCP funding is important as 
Metro was successful in securing approximately $1.1 billion in TIRCP funding in the 
2018 cycle for six major capital projects: 
 

 West Santa Ana Branch Light Rail Transit Corridor ($300 million) 
 Green Line Light Rail Extension to Torrance ($231.3 million) 
 Gold Line Foothill Extension to Montclair ($290.2 million) 
 Orange/Red Line to Gold Line BRT Connector ($50 million) 
 East San Fernando Valley Transit Corridor ($205 million) 
 Vermont Transit Corridor ($5 million – Environmental Only) 

 
Additionally in the 2016 TIRCP cycle Metro was awarded $40 million for the Airport 
Metro Connector 96th Street Station project. 
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Of these prior awards, only the Vermont Transit Corridor would be eligible for additional 
TIRCP funding as it only received funding for environmental clearance.  All other 
projects  are not eligible because CalSTA does not provide additional TIRCP funding 
beyond its grant awards, including paying for any cost overruns. 
  
Staff subsequently identified four projects1 from the Measure M Expenditure Plan (see 
table on the following page) that met all three requirements: 

 
 Westside Purple Line Extension Section 3  
 Orange Line BRT Improvements  
 Crenshaw/LAX Track Enhancement Project 
 Transit Program (North County) 

 
The Transit Program in North County is responsive to the July 2019 Board Motion 5.1 
and specifically involves the implementation of capital and service improvements on the 
Metrolink Antelope Valley Line (AVL).  This Board motion prioritized the construction of 
four capital improvements including: 
 

 Balboa Double Track Extension 
 Brighton to McGinley Double Track 
 Canyon Siding Extension 
 Lancaster Terminal Improvements 

 
The motion also included the implementation of a multiple unit train pilot project to test 
the application of new technology to deliver potentially more cost-effective solutions for 
current and potential increased Metrolink service on the AVL.  
 
Following this initial screening, staff looked at near-term capital projects that are 
standing commitments included in Measure R and the LRTP. Two other projects were 
found to meet the project type and delivery timeframe conditions for eligibility in the 
2020 cycle of the TIRCP: 
 

 Zero-Emission Buses (ZEB) and Charging Infrastructure – Supports State of 
California Innovative Clean Transit Regulation that requires transit agencies to 
transition to a 100% zero-emissions bus fleet by 2040 with progressive ZEB 
purchase requirements as well as the July 2017 Metro Board prioritization of 
completing the 100% ZEB transition by 2030. 
 

 Green Line and Crenshaw/LAX Line Capacity Improvements – Extension of the 
platforms at four existing light rail stations to support the operation of three-car 
trains along the Green and Crenshaw/LAX Lines. 

 
This first step of the Evaluative Criteria revealed six possible candidates to consider 
further. 

                                                             
1 Projects listed in priority order from the Measure M Expenditure Plan. 
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Measure M Expenditure Plan Projects  

Is the Project 
Definition 
Eligible for 

TIRCP 
Consideration? 

Is the Project 
Eligible for 
Additional 

TIRCP 
Funding? 

Can the Project 
Meet the        

FY 2024/25 
Construction/ 
D-B Contract 
Award Date? 

Expenditure Plan Major Projects 

1 
Airport Metro Connector 96th St. Station/ 
Green Line Extension to LAX  

Yes No  
2 Westside Purple Line Extension Section 3  Yes N/A Yes 
3 High Desert Multi-Purpose Corridor (HDMC)  No   

4 
I-5 North Capacity Enhancements (SR-14 to 
Lake Hughes Rd)  

No   

5 Gold Line Foothill Extension to Claremont  Yes No  
6 Orange Line BRT Improvements  Yes Yes Yes 
7 BRT Connector Orange/Red Line to Gold 

Line (av/sf)  Yes No  8 

9 East SF Valley Transit Corridor Project Yes No  
10 West Santa Ana Transit Corridor LRT  Yes No  
11 Crenshaw/LAX Track Enhancement Project  Yes Yes Yes 
12 SR-71 Gap from I-10 to Rio Rancho Rd.  No   
13 LA River Waterway & System Bikepath  No   
14 Complete LA River Bikepath No   
15 Sepulveda Pass Transit Corridor (Phase 1) 

(sf/w) No   
16 

17 Vermont Transit Corridor Yes Yes  
18 SR-57/SR-60 Interchange Improvements No   

19 
Green Line Extension to Crenshaw Blvd. in 
Torrance  Yes No  

20 I-710 South Corridor Project (Phase 1) No   
21 I-105 Express Lane from I-405 to I-605  No   
22 Sepulveda Pass Transit Corridor (Phase 2) 

(sf/w)  Yes Yes  23 

24 Gold Line Eastside Extension (one 
alignment) (gc/sg)  Yes Yes  25 

26 West Santa Ana Transit Corridor LRT 
(cc/gc)  Yes No  27 

28 I-710 South Corridor Project (Phase 2)  No   
29 I-5 Corridor Improvements (I-605 to I-710) No   
Multi-year Subregional Programs 
64  Transit Program (nc) Yes Yes Yes 
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2. Match Competitiveness of Projects to New/Expanded Programs Criteria 
 
Following staff’s efforts to determine which Measure M/ Measure R/ LRTP Priorities 
satisfied basic project eligibility criteria, staff refined the list based on the relative 
competitiveness of these projects given the program’s objectives.  The intent of the 
TIRCP is to fund transformative capital improvements that will modernize California’s 
intercity, commuter, and urban rail systems, as well as bus and ferry transit systems, to 
significantly reduce emissions of greenhouse gases, vehicle miles traveled, and 
congestion. Accordingly, and based on the TIRCP evaluation criteria, staff determined 
that the most competitive projects would be those that:  
 

 Create a new transit system, increase the capacity of an existing transit system, 
or otherwise significantly increase the ridership of a transit system. 

 Link key destinations and improve accessibility to economic opportunities. 
 Achieve geographic equity, with particular attention in identifying efforts to 

address underserved communities within our region or service area.  
 Fund construction or implementation phases of the project. 
 Integrate the services of the state’s various rail and transit operations. 
 Benefit disadvantaged communities, low‐income communities, and/or low-

income households.  
 Include separable project elements and are scalable to allow implementation if 

available resources do not permit the full project to be funded. 
 Leverage funding from other sources, particularly from other greenhouse gas 

reduction programs, although there is no minimum match requirement. 
 Do not supplant already committed funds. 

 
 

After reviewing the six potential candidate projects that were initially identified, staff 
determined that the Crenshaw/LAX Track Enhancement Project and the Orange Line 
BRT Improvements Project are not competitive for TIRCP funds.  The Orange Line BRT 
Improvements Project was also fully funded through the SB1 Local Partnership Program 
(LPP) in the 2018 SB1 cycle.   

 
 

3. Certainty (Formula) vs. Risk (Competitive/Discretionary) 
 
As the TIRCP is a competitive grant program, all candidate projects advanced to the 
application process must be able to withstand the degree of risk involved with securing 
external funds. Additionally, as the TIRCP is funded solely through state funds, existing 
project funding plans were examined to assess whether introducing state funding would 
complement or compromise the other sources planned for. Accordingly, staff elected to: 
 

 Remove the Westside Purple Line Extension Section 3 Project as it is on track to 
secure a Full Funding Grant Agreement (FFGA) with the Federal Transit 



ATTACHMENT A 

5 
 

Administration (FTA). Introducing state funding would insert additional timing for 
coordinating the allocation of TIRCP funds that could compromise the FFGA. 
 
 

4. Geographic Balance 
 
With the three remaining candidate projects, Metro has an opportunity to put forth 
competitive grant applications that help realize Cap and Trade and SB 1 investments 
throughout Los Angeles County and support the goal of achieving geographic balance: 
 

San Gabriel Valley/Gateway Cities/South Bay/Central City Area: 
o Zero-Emission Buses (ZEB) and Charging Infrastructure (Divisions 9 and 

18) 
 

 North County/Arroyo Verdugo/San Fernando Valley/Central City Area: 
o Metrolink Antelope Valley Line (AVL) Capital and Service Improvements 

 
 South Bay/Central City Area/Westside Cities: 

o Green Line and Crenshaw/LAX Line Capacity Improvements 
  

5. Consistency with Board Policies and Directives 
 
The projects selected for TIRCP applications are consistent with board policies and 
directives, particularly those to maintain the priority of the Measure M Expenditure Plan 
and to leverage local sales tax to bring in a competitive share of state and federal 
funding into Los Angeles County for transportation infrastructure priority projects. 
 
 
6. Consistency with Metro Long Range Transportation Plan (LRTP) and 
SCAG Regional Transportation Plan (RTP) 
 
All of the projects selected by Metro for TIRCP applications are included in and 
consistent with the priorities set forth in Metro’s LRTP and SCAG’s RTP.  
 
Summary of Evaluation of Candidate Projects: 
 
Based on this assessment, the following three projects meet the Evaluative Criteria for 
candidate project selection and will be eligible and competitive for 2020 TIRCP funds: 
  

1. Zero-Emission Buses (ZEB) and Charging Infrastructure 
2. Metrolink Antelope Valley Line (AVL) Capital and Service Improvements 
3. Green Line and Crenshaw/LAX Line Capacity Improvements 
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2020 CYCLE TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM 
PROJECT PRIORITY AND LOCAL MATCH COMMITMENT 

 

Project Priority Total Cost 
($ millions) 

TIRCP Request 
($ millions) 

Local Match 
($ millions) 

Zero-Emission Buses and 
Charging Infrastructure 1 $210 $105 $105 

Metrolink Antelope Valley Line 
Capital and Service 
Improvements* 

2 $204 $102 $102 

Green Line and Crenshaw/LAX 
Line Capacity Improvements 3 $200 $70 $130 

Total N/A $614 $277 $337 

 
* Multiple unit train pilot project pending final scoping and cost estimate not included in total cost 

 


