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PROCUREMENT SUMMARY 
 

A650 FRICTION BRAKE OVERHAUL/CONTRACT NO. MA6274900 
 

1. Contract Number:  MA6274900 

2. Contractor:  Wabtec Passenger Transit 

3. Mod. Work Description:  To provide continued overhaul services for the A650 friction 
brake to include the HPTs (Option) and to add theD-4-S Air Compressor components  

4. Contract Work Description: Provide overhaul services 

5. The following data is current as of:  2/13/20 

6. Contract Completion Status Financial Status 

   

 Contract Awarded: 01/19/17 Contract Award 
Amount: 

$1,859,000.00 

 Notice to Proceed 
(NTP): 

02/10/17 Total of 
Modifications 
Approved: 

 
                  .00 

  Original Complete 
Date: 

02/10/22 Pending 
Modifications 
(including this 
action): 

 
 $1,722,292.00 

  Current Est. 
 Complete Date: 
 

02/10/22 Current Contract 
Value (with this 
action): 

 
  $3,581,292.00 

  

7. Contract Administrator: 
Jean Davis 

Telephone Number: 
213/922-1041 

8. Project Manager: 
Richard Lozano 

Telephone Number:  
323/224-4042 

 

A.  Procurement Background 
 

This Board Action is to approve Contract Modification No. 5 issued in support of 

A650 Friction Brake System overhaul for the following items: 

 

• To exercise Contract Option 2 for the overhaul of Hydraulic Pneumatic Tread 

(HPT) Brake Actuators for a Not-To-Exceed amount of $998,400. 

• To approve a modification to overhaul D-4-S Air Compressor Assemblies, in the 

Not-To-Exceed amount of $723,892.  

This Contract Modification No. 5 will be processed in accordance with Metro’s 
Acquisition Policy and the contract type is an Indefinite Delivery, Indefinite Quantity 
(IDIQ). 
 
On January 19, 2017, the Board awarded Contract No.MA6274900 to Wabtec 
Passenger Transit to overhaul the A650 Friction Brake Systems in the amount of 
$1,859,000 and Option for the HPT Brake Actuator overhaul in the amount of 
$998,400 for a total Not-To-Exceed Contract amount of $2,857,400. The period of 
performance is for 60 months, February 10, 2017 to February 10, 2022. 

ATTACHMENT A 

 



No. 1.0.10 
Revised 10/11/16 

 

 
B.  Price/Cost Analysis  

 
The recommended price for the HPT Actuator overhaul is based on an Option price 
within the existing Contract. The Option price of $998,400 was determined to be fair 
and reasonable based on cost analysis at time of award in February 2017. To 
validate the price reasonableness of the Option price staff performed a market 
survey, price analysis, Independent Cost Estimate (ICE) and technical analysis. 
Based on that analysis staff has determined that the Option price is fair and 
reasonable. 
 
The recommended modification price of $723,892 for overhaul of the D-4-S Air 
Compressor Assemblies has been determined to be fair and reasonable based on 
cost analysis, technical analysis and comparison to the Independent Cost Estimate 
(ICE).  
 
 

 
Item 

Proposal 
Amount 

Metro ICE Negotiated 
Amount 

HPT Actuator Overhaul; 
Exercise Option 2 $998,400.00 $998,400.00 NA 

D-4-S Air Compressor 
Assemblies; Contract 
Modification No. 5 $723,892.00 $724,000.00 NA 

 

 

 

 

 

 

 

 

 

 

 


