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Measure R Expenditure Plan (as adopted by the Metro Board in July 2008)

> $400 million for ACE Grade Separation Phase II (under Highway Capital Projects) 

• $42 million was programmed for the San Gabriel Valley Trench Project

• $358 million was programmed through a Master Agreement (June 2013)

Measure R Contribution for the ACE Projects

Original Alameda Corridor East Measure R Expenditure Plan ($ in 000’s)

Use of Funds FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 Total Budget

PS&E* $3,100 $13,100 $16,200

ROW** $30,400 $42,400 $45,800 $60,100 $178,700

Construction $3,400 $33,900 $19,900 $80,000 $25,900 $163,100

Total Measure R $33,500 $58,900 $79,700 $80,000 $80,000 $25,900 $358,000

*Plans, Specifications, and Estimates
** Right-of-Way
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Current remaining Measure R funds to be reprogrammed: $106 million 

> These funds were budgeted for FY16/17 and FY17/18 in the Master Agreement 

Reprogramming Request

Alameda Corridor East Measure R Expenditure Plan ($ in 000’s)

Use of Funds FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 Total Budget

PS&E $3,100 $13,100 $16,200

ROW $30,400 $42,400 $45,800 $60,100 $178,700

Construction $3,400 $33,900 $19,900 $80,000 $25,900 $163,100

Total Measure R $33,500 $58,900 $79,700 $80,000 $80,000 $25,900 $358,000

$106 million 
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Request to reprogram FY16/17 and FY17/18 funds in FY20/21 and beyond

Reprogramming Request (cont’d)

Alameda Corridor East Measure R Expenditure Plan ($ in 000’s)

Use of Funds FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 Total Budget

PS&E $3,100 $13,100 $16,200

ROW $30,400 $42,400 $45,800 $60,100 $178,700

Construction $3,400 $33,900 $19,900 $80,000 $25,900 $163,100

Total Measure R $33,500 $58,900 $79,700 $80,000 $80,000 $25,900 $358,000

Updated Measure R Expenditure Plan 

Sources of Funds Previous 
Addenda

FY20/21 FY21/22 FY22/23 FY23/24 Total Budget

Total Measure R $252,000 $30,500 $30,000 $35,500 $10,000 $358,000

$106 million 
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ACTION: APPROVE RECOMMENDATIONS 

RECOMMENDATION 

> CONSIDER: 

> A. Reprogramming of Measure R funds for the Alameda Corridor-East (ACE) Grade 
Separations Phase II Program to reflect the program schedule change; and 

> B. Authorizing the CEO or his designee to negotiate and execute project addenda 
consistent with the Board approved ACE Grade Separations Phase II Funding Program. 
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