

CONTRACT MODIFICATION/CHANGE LOG

**MODIFICATION FOR CONTRACT NO. MC070
REGIONAL CONNECTOR TRANSIT CORRIDOR PROJECT
CONSTRUCTION MANAGEMENT SUPPORT SERVICES**

Mod. No.	Original Contract	05/13/13	\$3,499,990
1	FY 2015 Incremental Funding	07/01/14	\$7,680,700
2	Add Junior Staff Engineer Position	07/21/14	\$0.00
3	FY 2016 Incremental <u>Funding (through December 31, 2015 only)</u>	Pending	\$11,910,669 <u>\$5,955,000</u>
	Total:		\$23,091,359 <u>\$17,135,690</u>