

CONTRACT MODIFICATION/CHANGE ORDER LOG

ON-CALL HIGHWAY PROGRAM PROJECT DELIVERY SUPPORT SERVICES

AE30673000/AE30673001/AE30673002

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Replace existing I-210 non-standard barriers with taller barriers capable of withstanding crash loads equivalent to TL-5 load rated barriers.	Pending	03/28/19	\$11,000,000
	Modification Total:			\$11,000,000
	Original Contract(s):			\$30,000,000
	Total:			\$41,000,000