

CONTRACT MODIFICATION/CHANGE ORDER LOG

**P2000 LIGHT RAIL VEHICLE (LRV) OVERHAUL PROGRAM CONSULTANT
SUPPORT SERVICES/ CONTRACT NO. PS20113000**

Mod. No.	Description	Status (approved or pending)	Date	\$Amount
1	Administrative Changes	Approved	11.16.17	\$0.00
2	Update Exhibit 1 with Exhibit 1.1 to add new staff	Approved	12.21.17	\$0.00
3	Update Exhibit 1.1 with Exhibit 1.2 to add new staff	Approved	07.11.22	\$0.00
4	Update Exhibit 1.2 with Exhibit 1.3 to add new staff	Approved	04.18.18	\$0.00
5	Update Exhibit 1.3 with Exhibit 1.4 to add new staff	Approved	08.16.18	\$0.00
6	Update Exhibit 1.4 with Exhibit 1.5 to add new staff	Approved	04.12.19	\$0.00
7	Update Exhibit 1.5 with Exhibit 1.6 to add new staff	Approved	04.16.19	\$0.00
8	Update Exhibit 1.6 with Exhibit 1.7 to add new staff	Approved	07.24.19	\$0.00
9	Update Exhibit 1.7 with Exhibit 1.8 to add new staff	Approved	09.05.19	\$0.00
10	Update Exhibit 1.8 with Exhibit 1.9 to add new staff	Approved	11.13.19	\$0.00
11	Update Exhibit 1.9 with Exhibit 1.10 to add new staff	Approved	03.13.20	\$0.00
12	Update Exhibit 1.10 with Exhibit 1.11 to add new staff	Approved	03.20.20	\$0.00
13	Update Exhibit 1.11 with Exhibit 1.12 to add new staff	Approved	09.09.20	\$0.00
14	Update Exhibit 1.12 with Exhibit 1.13 to add new staff	Approved	11.03.20	\$0.00
15	Update Exhibit 1.13 with Exhibit 1.14 to add new staff and Extend the Period of Performance through December 31, 2023.	Approved	07.12.21	\$0.00

16	Update Exhibit 1.14 with Exhibit 1.15 to add new staff	Approved	02.15.22	\$0.00
17	Update Exhibit 1.15 with Exhibit 1.16 to add new staff	Approved	05.11.22	\$0.00
18	Update Exhibit 1.16 with Exhibit 1.17 to add new staff	Approved	07.06.22	\$0.00
19	Increase \$1,231,187.71 to the Not-to-Exceed Contract Price. Update Exhibit 1.17 with Exhibit 1.18 with increase Not-to-Exceed Contract Price	Approved	09.27.22	\$1,231,187.71
20	Update Exhibit 1.18 with Exhibit 1.19 to add new staff	Approved	09.27.22	\$0.00
21	Update Exhibit 1.19 with Exhibit 1.20 to add new staff	Approved	11.16.22	\$0.00
22	Update Exhibit 1.20 with Exhibit 1.21 with years 8 and 9 labor rates	Approved	02.28.23	\$0.00
23	Extended the Period of Performance through December 31, 2025.	Approved	04.05.23	\$0.00
24	Increase \$1,861,372.68 to the Not-to-Exceed Contract Price	Approved	06.27.23	\$1,861,372.68
25	Update Exhibit 1.22 to add new staff	Approved	08.23.23	\$0.00
26	Update Exhibit 1.22 to add new staff	Approved	04.23.24	\$0.00
27	Update Exhibit 1.22 with Exhibit 1.23 to add new staff	Approved	05.31.24	\$0.00
28	Update Exhibit 1.23 to add new staff	Approved	09.06.24	\$0.00
29	Update Exhibit 1.23 to add new staff	Approved	06.13.25	\$0.00
30	Increase the Not-to-Exceed Contract Price by adding the CMA limit	Approved	06.13.25	\$641,509.81
31	Increase \$1,448,394.00 to the Not-to-Exceed Contract Price and extend the Period of Performance to June 30, 2026	Pending	Pending	\$1,448,394.00
	Modification Total:			\$5,182,464.20
	Original Contract:			\$5,829,626.00
	Total:			\$11,012.090.20