

## CONTRACT MODIFICATION/CHANGE ORDER LOG

## GLASS REPLACEMENT AND INSTALLATION SERVICES/OP1405120003367

<b>Mod. No.</b>	<b>Description</b>	<b>Date</b>	<b>Amount</b>
1.	Increase contract authority to provide as-needed board-up for broken glass panels, glass replacement and installation services system-wide	5/31/21	\$ 100,000
2	Increase contract authority to provide as-needed board-up for broken glass panels, glass replacement and installation services system-wide	8/16/21	\$ 900,000
3	<b>Increase contract authority to provide as-needed board-up for broken glass panels, glass replacement and installation services system-wide</b>	<b>PENDING</b>	<b>\$ 900,000</b>
	<b>Modification Total:</b>		<b>\$ 1,900,000</b>
	<b>Original Contract:</b>	<b>8/14/19</b>	<b>\$ 895,911</b>
	<b>Total Contract Value:</b>		<b>\$ 2,795,911</b>