

CONTRACT MODIFICATION/CHANGE ORDER LOG

COMMERCIAL AND INSTRUSTRIAL DOOOR REPAIR AND PREVENTATIVE
MAINTENANCE SERVICES/ OP754160008370

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Addition of locations	Approved	2/7/22	\$0
2	Addition and deletion of locations	Approved	3/27/23	\$0
3	Addition of Preventative Maintenance Inspections and Addition of 1 subcontractor	Approved	2/5/24	\$50,000
4	Addition of locations	Approved	7/1/24	\$0
5	Exercise Option 1 and extend Period of Performance through January 2, 2026	Approved	12/17/24	\$560,912
6	Exercise Option 2 and extend Period of Performance through January 2, 2027	Pending		\$560,912
	Modification Total:			\$1,171,824
	Original Contract:			\$1,682,736
	Total:			\$2,854,560