

CONTRACT MODIFICATION/CHANGE LOG

**CONTRACT NO. MC070
REGIONAL CONNECTOR TRANSIT CORRIDOR PROJECT
CONSTRUCTION MANAGEMENT SUPPORT SERVICES**

| Mod. No. | Description | Date | Amount |
|-----------------|---|-----------------|---------------------|
| | Original Contract | 05-13-13 | \$3,499,990 |
| 1 | FY 2015 Incremental Funding | 07-01-14 | \$7,680,700 |
| 2 | Add Junior Staff Engineer Position | 07-21-14 | \$0.00 |
| 3 | FY 2016 Incremental Funding (through December 31, 2015 only) | 08-04-15 | \$5,955,000 |
| 4 | Extension of CMSS from 01-01-16 thru 02-29-16 | 11-06-15 | \$0.00 |
| 5 | FY 2016 and FY 2017 Incremental Funding (January 1, 2016 through June 30, 2017) | Pending | \$18,494,981 |
| Total: | | | \$35,630,671 |