

CONTRACT MODIFICATION/CHANGE ORDER LOG

GLASS REPLACEMENT AND INSTALLATION SERVICES/OP1405120003367

Mod. No.	Description	Date	Amount
1.	Increase contract authority to provide as-needed board-up for broken glass panels, glass replacement and installation services system-wide	5/31/21	\$100,000
2	Increase contract authority to provide as-needed board-up for broken glass panels, glass replacement and installation services system-wide	PENDING	\$900,000
	Modification Total:		\$1,000,000
	Original Contract:	8/14/19	\$895,911
	Total Contract Value:		\$1,895,911