

Active Transportation Updates

Attachment A

Measure M Independent Taxpayer Oversight Committee
March 2022



AT Strategic Plan Update



Active Transportation Strategic Plan

Volume I
April 2016



- Technical Working Group #1 meeting on 1/25
- Upcoming subregional and community meetings
- Key Milestones:
 - Goals & Objectives update
 - Regional Network development



Metro Active Transport Program



- Progress on 16 funding agreements
- Project initiation
- Metro-led projects RFP

Multi-Year Subregional Programs




Status

- Planning & Programming Committee approval:
 - Las Virgenes/Malibu \$3M in new programming for Lakeview Canyon Road Pedestrian Improvements project in City of Calabasas

What's Next

- Seek Spring/Summer Board approval of annual programming requests

LA River Path Gap Closures



Central Cities Segment

- Ongoing technical studies
- Project Development Team meetings in March 2022

San Fernando Valley Segment

- Measure M Funding Agreement under development