

CONTRACT MODIFICATION/CHANGE ORDER LOG

BYD COACH & BUS, LLC - 40' LOW FLOOR ZE BUS PROCUREMENT/
OP28367-002

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Modify Contract Provisions	Approved	1/9/19	\$0
6	Exercise Option to procure 40 option buses	Pending	09/20/19	\$30,863,440
	Modification Total:			\$30,863,440
	Original Contract:			\$47,774,723
	Total:			\$78,638,163