

CONTRACT MODIFICATION/CHANGE ORDER LOG

SPACE PLANNING-INSTALLATION SERVICES AND FURNITURE/ PS28069-2000

Mod. No.	Description	Status (Approved or Pending)	Date	Amount
1	Exercise the two, one-year option terms and extend the period of performance (POP) through March 31 2022	Approved	10/08/2019	\$ 2,000,000
2	Continuation of existing services and extend POP through December 31, 2022	Approved	03/07/2022	\$ 500,000
3	Continue existing services and extend POP through June 30, 2023	Approved	07/06/2022	\$ 0
4	Continue existing services and extend POP through December 31, 2023	Approved	03/01/2023	\$ 0
5	Continue existing services and extend POP through December 31, 2024	Pending	Pending	\$ 1,500,000
	Modification Total:			\$ 4,000,000
	Original Contract:		3/23/17	\$ 5,000,000
	Total:			\$ 9,000,000