

**ATTACHMENT C**

**CONTRACT MODIFICATION/CHANGE ORDER LOG**

**METRO FREEWAY SERVICE PATROL  
TOWING SERVICES FOR GENERAL PURPOSE LANES**

**CONTRACT No. FSP2833200FSP14-24**

**BEAT No. 24**

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Period of Performance	Approved	5/26/2018	\$0.00
2	Period of Performance	Approved	8/28/2018	\$0.00
3	Period of Performance	Approved	10/23/2018	\$175,391.00
4	Add Funding and Period of Performance	Approved	12/13/2018	\$330,000.00
5	Period of Performance	Approved	8/30/2019	\$0.00
6	Period of Performance	Approved	9/27/2019	\$0.00
7	Period of Performance	Approved	10/31/2019	\$0.00
8	Period of Performance	Approved	11/27/2019	\$0.00
9	Add Funding and Period of Performance	Approved	12/6/2019	\$275,000.00
10	Service Reduction	Approved	4/3/2020	0.00
11	Add Funding and Period of Performance	Approved	5/12/2020	\$580,000.00
12	Add Funding and Period of Performance	Approved	11/6/2020	\$410,000.00
13	Add Funding and Period of Performance	Approved	7/1/2021	\$130,000.00
14	Add Funding and Period of Performance	Approved	2/9/2022	\$460,000.00
	<b>Modification Total:</b>			<b>\$2,360,391.00</b>
	<b>Original Contract:</b>			<b>\$1,753,911 .00</b>
	<b>Total:</b>			<b>\$4,114,302 .00</b>

**CONTRACT No. FSP3470600B29**

**BEAT No. 29**

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Service Reduction	Approved	4/3/2020	\$0.00
2	Period of Performance	Approved	4/17/2020	\$0.00
3	Service Reduction	Approved	7/2/2020	\$0.00
4	Add Funding and Period of Performance	Approved	11/17/2020	\$170,000.00
5	Add Funding and Period of Performance	Approved	7/1/2021	\$175,000.00
6	Period of Performance	Approved	3/3/2022	\$350,000.00
7	Period of Performance	Approved	4/20/2022	\$0.00
	<b>Modification Total:</b>			<b>\$695,000.00</b>
	<b>Original Contract:</b>			<b>\$3,012,024.00</b>
	<b>Total:</b>			<b>\$3,707,024.00</b>

**CONTRACT No. FSP2842100FSP14-42**

**BEAT No. 42**

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Period of Performance	Approved	7/10/2018	\$0.00
2	Add Funding and Period of Performance	Approved	10/23/2018	\$175,566.00
3	Add Funding and Period of Performance	Approved	7/25/2019	\$585,000.00
4	Service Reduction	Approved	4/3/2020	\$0.00
5	Add Funding and Period of Performance	Approved	7/31/2020	\$100,000.00
6	Add Funding and Period of Performance	Approved	11/17/2020	\$345,000.00
7	Add Funding and Period of Performance	Approved	7/1/2021	\$205,000.00
8	Add Funding and Period of Performance	Approved	3/3/2022	\$350,000.00
9	Service Increase	Approved	4/20/2022	\$0.00

	<b>Modification Total:</b>			<b>\$1,760,566.00</b>
	<b>Original Contract:</b>			<b>\$1,765,665.00</b>
	<b>Total:</b>			<b>\$3,526,231.00</b>

**CONTRACT No. FSP5768900B60**

**BEAT No. 60**

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Service Reduction	Approved	4/3/2020	\$0.00
2	Period of Performance	Approved	3/30/2022	\$0.00
	<b>Modification Total:</b>			<b>\$0.00</b>
	<b>Original Contract:</b>			<b>\$5,255,700.00</b>
	<b>Total:</b>			<b>\$5,255,700.00</b>