

CONTRACT MODIFICATION/CHANGE ORDER LOG

LABOR COMPLIANCE MONITORING BENCH / PS21307700 A-J

Mod No.	Description	Status (approved or pending)	Date	\$ Amount
1	Exercise Option No. 1 of the Labor Compliance Monitoring Bench from June 30, 2016 to June 30, 2017	Approved	06/23/2016	\$1,578,584
2	Exercise Options 2 & 3 increasing contract authorization and extending period of performance	Pending	05/25/2017	\$4,000,000
	Modification Total:			\$5,578,584
	Original Contract:			\$13,478,064
	Total:			\$19,056,648