

CONTRACT MODIFICATION/CHANGE ORDER LOG

WEST SANTA ANA BRANCH TRANSIT CORRIDOR COMMUNITY PARTICIPATION
PROGRAM / PS2492300

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Continue implementing outreach services as part of the Community Participation Program for the environmental review and clearance for WSAB Transit Corridor Project.	Pending	Pending	\$429,310
	Modification Total:			\$429,310
	Original Contract:	9/26/16		\$492,893
	Total:			\$922,203